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EG&G Rocky Flats Inc 

On February 25 1994 Envlronmental Protecbon Agency @PA) and Colorado Department 
of Health (CDH) gave us a schedule extension for the Operable Unit No 1 (OU I) (881 
Hdlside) Draft and Fmal Correctwe Measures Study/Feasibihty Study (CMSFS) 
Enwonmental Assessment and outlylng mdestones The current enforceable milestone for 
the Draft CMS/FS i s  August 25, 1994 

In a meehng held wth your staff on Apnl22 1994 to Qscuss the OU 1 CMSFS it was 
brought to our attenhon that the current date for submittal of the Draft CMSFS was 
February 16, 1995 

EG&G must prepare a request for extension for the OU 1 schedule for submittal to EPA and 
CDH The request for extension must include the good cause reasons for the addihonal 
m e  A meetmg is scheduled with EPA and CDH for May 5 1994 to discuss our proposed 
schedule extension In order to support thls meetmg a demled schedule (mcludmg the 
outlyng mdestones) must be provlded to my staff by May 2 for review 

If you have any qushons please contact Scott Grace at extznsion 7 199 
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